

DART AEROSPACE LTD

ENGINEERING CHANGE NOTICE

| | | |
|--|--------------------------------|--|
| Date: 00.01.06 | | ECN #: 261 |
| Project No.: D205-564 | Created By: # | Checked By: JP |
| Project Name: 204/205/212/214/412 BEARPAWS | Approved By: (proj. manager) # | Approved By: (management if req'd) N/A |

Description of Change:

RELEASING D205-564 REV. D IN ORDER TO SOLVE BEARPAW CLAMPING PROBLEMS
D2947 REV. A

THE RELEASE OF ECN 261 SUPERCEDES ECN 241 AND MAKES
D2522 / DEO 9050 / DSI 9058 / DSI 9171 OBSOLETE

| Notification/Acceptance | Affected ✓ | Authorization |
|-------------------------|------------|--------------------|
| QA | ✓ | |
| Production | ✓ | |
| Planning | ✓ | |
| Marketing | ✓ | NCR 381 / P001-427 |

| Engineering Actions | Yes | No | Responsible | To happen by: | Complete |
|----------------------------------|-----|----|-------------|---------------|----------------|
| Update Blue File | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Update Pink File | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Update D-Part Master Binder | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Update Grey Project Binder (564) | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Update DEO Binder | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Update Master Document List | | ✓ | | | |
| Update Drawing Approval Record | ✓ | | DS | 00.01.07 | 00.01.07 DS/AF |
| Update Change Record form | ✓ | | DS | 00.01.06 | 00.01.06 DS |
| Move Electronic File | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Notify TCA of Change | ✓ | | DS | 00.01.07 | 00.01.07 DS |
| Notify FAA of Change | | ✓ | | | |

Notes:

- ORDER D2947 FROM LASER CUTTING
- D2522 IN STOCK SHOULD BE IDENTIFIED AS D2522-156
- D2946 CAN BE MADE FROM D2522-156 BY CUTTING OFF 1" AND RE-BENDING
- CREATE IPP FOR D2947
- UPDATE IPP FOR D205-564-011 PER D205-564 REV. D
- D205-564-011 NOW AT CHANGE 006
- UPDATE KITS IN STOCK WITH NEW CLAMPS, BOLTS AND, PAPER WORK